

WORK PLAN TO ESTABLISH THE TUTOR/MENTOR CONNECTION EVALUATION SYSTEM

The Tutor/Mentor Connection (T/MC) and the Community Research Centers (CRC) intend to create an Internet-based evaluation system in order to:

1. Permit systematic, ongoing assessment of (and feedback for) the Tutor/Mentor Connection (T/MC) process and outcomes in its mission to improve the quantity and quality of tutor/mentor programs in Chicago.
2. Through application of this system in T/MC's Kids Connection program, model how other tutor/mentor programs can evaluate program-specific functions and outcomes.
3. Expand and enhance the capacity of support organizations, such as T/MC, and other tutor/mentor programs to evaluate and improve their efforts.

<i>1st Year: July 3, 2000 through June 30, 2001</i>	
1st Quarter 7/3/00 to 9/29/00	1. T/MC selects staff that will participate in and manage the evaluation system. 2. CRC and T/MC staff meet to discuss and plan the evaluation system: • review T/MC and Kids Connection objectives • review past evaluation reports and procedures • decide on evaluation needs and objectives • discuss options for tools, measurement procedures (e.g., Documentation System for Community Initiatives, geomapping, Jordan-Webb types, etc.), and reports of the system (e.g., maps, results from surveys, graphs and figures). 3. Based on discussion and materials describe in "1," CRC prepares summary of measures, measurement tools, and procedures for the evaluation system for T/MC to review. T/MC and CRC decide on the tools and procedures that will create a pilot version of the evaluation system. 4. CRC and T/MC Internet site developer (Matt Mead) discuss options and procedures for fitting evaluation system (i.e., software, tools, and procedures) on T/MC Internet site. 5. CRC, with assistance from T/MC as needed, places the evaluation system on line for pilot testing. 6. CRC trains T/MC staff on how to use the new evaluation system. 7. T/MC staff begin to enter data using the pilot version of the Internet evaluation system. T/MC staff and CRC meet by phone to review progress. 8. T/MC and CRC staff maintain log of errors and needs for improvement for the evaluation system. CRC and T/MC decide on best procedures for Internet data collection and processes to use and revise Internet forms as needed. 9. T/MC and CRC work with Jordan-Webb to create online survey for judging the importance of accomplishments identified through the T/MC evaluation system.

1st Year: July 3, 2000 through June 30, 2001

2nd Quarter 10/2/00 to 12/29/00	1. T/MC staff continue monthly data entry. 2. T/MC staff and CRC meet by phone to review progress. 3. T/MC and CRC staff learn how to post results on the Internet for feedback, and phone conferences to review progress. 4. CRC trains T/MC staff on synthesis and analysis of data and production of quarterly reports using the evaluation system. 5. CRC and T/MC staff co-produce 1st quarter evaluation report. T/MC disseminates results to stakeholders by mail and Internet postings. 6. Evaluator and T/MC staff meet to review evaluation system procedures and products and make any improvements. 7. CRC and T/MC begin planning use of the DSCI to retrospectively assess T/MC accomplishments from its start in 1994 and to 2000. CRC and T/MC begin search for local college and university interns to assist with the retrospective evaluation. T/MC is responsible for expenses and services for the development and completion of the T/MC retrospective evaluation. 8. T/MC and CRC introduce evaluation system and its application to other organizations and tutor/mentor programs during the November 2000 T/MC Leadership Conference.
--	--

1st Year: July 3, 2000 through June 30, 2001

3rd Quarter 1/3/01 to 3/30/01	
1.	T/MC staff continue monthly data entry.
2.	T/MC staff and CRC meet by phone to review progress.
3.	T/MC with help from CRC prepares 2 nd T/MC evaluation report and disseminates results by mail and Internet postings.
4.	T/MC staff and interns from local universities and high schools meet with CRC to begin training and implementation of retrospective evaluation of T/MC building on the original Chapin Hall evaluation report of T/MC.
5.	T/MC and CRC continue to introduce other support organizations and tutor/mentor groups to the evaluation system through the T/MC newsletter, Internet site, and semi-annual T/MC Leadership Conferences.
6.	T/MC and CRC begin search for additional funding to expand evaluation support depending on the amount of first interest from organizations. Begin discussion for how to charge fee for use of the evaluation system by other organizations.
7.	T/MC and CRC meet to discuss plans and applications for evaluation system in for Year 2.

1st Year: July 3, 2000 through June 30, 2001

4th Quarter 4/2/01 to 6/29/01	
1.	T/MC staff continue monthly data entry.
2.	T/MC staff and CRC meet by phone to review progress.
3.	T/MC with help from CRC prepares 3 rd T/MC evaluation report and disseminates results by mail and Internet postings.
4.	T/MC continues retrospective evaluation of T/MC work completed between 1994 through 2000. CRC assists with management of interns and checks quality of evaluation monthly.
5.	T/MC and CRC continue to introduce other support organizations and tutor/mentor groups to the evaluation system through the T/MC newsletter, Internet site, and semi-annual T/MC Leadership Conferences.
6.	T/MC and CRC begin to train any interested participating organizations how to become trainers for evaluation to peers and peer organizations
7.	T/MC and CRC introduce evaluation system to tutor/mentor program recipients of Chicago Bar Foundation (CBF) grants during the May 2001 T/MC Leadership Conference and use CBF grant program to leverage adoption of evaluation as a best practice.
8.	T/MC and CRC develop and implement 1 st Annual Constituent Survey of Outcomes, through which local, regional and national stakeholders (e.g., experts in the fields of tutoring/mentoring and youth development) judge the value of T/MC outcomes to date.

Anticipated Plans Following the First Year

1. T/MC staff continue monthly data entry.
 2. T/MC continue preparation quarterly evaluation reports and their dissemination by mail and Internet postings.
 3. T/MC and CRC continue to introduce other support organizations and tutor/mentor groups to the evaluation system through the T/MC newsletter, Internet site, and semi-annual T/MC Leadership Conferences.
 4. CRC summarizes and analyze the results from the 1st Constituent Survey of Outcomes and prepares report.
 5. T/MC and CRC complete retrospective evaluation of T/MC initial six years of work and begin data analyses.
 6. T/MC and CRC apply lessons learned from the organizations using the Internet evaluation system to leverage funding and support for technology resources and support for those tutor/mentor organizations without technology and Internet access.
 7. T/MC and CRC present 1st year's overall results using T/MC's evaluation system at the November 2001 T/MC Leadership Conference.
-