

WORK PLAN FOR A TECHNOLOGY INTERNSHIP AT THE TUTOR/MENTOR CONNECTION
Summer 2001

This work plan describes the responsibilities of Sudhir Sanugale, the summer intern, and T/MC to move forward with the T/MC technology infrastructure goals. The supplies and equipment to complete these tasks are available through the T/MC, however the intern may wish to use his own supplies and equipment at his own cost. The following tasks may be adapted during the term of the internship depending on the needs, abilities and recommendations of the T/MC and the intern. Mr. Steve Roussos will supervise and assist the intern during the completion of these tasks for the T/MC. The intern is expected to lead the activities necessary to complete the tasks in the Work Plan and offer recommendations for their most efficient completion.

The order of completion of the tasks below will be determined after discussion between the Dan Bassill of the T/MC, Steve and Sudhir. Steve and Sudhir will meet in the first few days of the internship to describe a specific action plan for each task below. This action plan will be reviewed weekly by Dan, Steve and Sudhir and adapted as necessary.

Task	Intern Responsibilities	T/MC Responsibilities	Estimated Time Required & Timeline
1. Develop a web database of specified fields of the T/MC contact database for use with other relational web databases described below.	1. Work with Dan Bassill and Steve Roussos to organize and export specified, non-confidential information from the existing T/MC contact database into a web database using MS Access or SQL on T/MC servers. 2. Transform existing queries, forms and reports into a web format that connects with the other databases described in the Work Plan. 3. Develop security procedures. 4. Prepare the documentation that describes the design, implementation and maintenance of the web-based contact database.	1. Organize and prepare the materials necessary for the intern to complete this task (e.g., disks of the data, descriptions of the data) 2. Review and test the products resulting from this task. 3. Make recommendations for modifications.	30 hours 5/14 to 6/1
2. Transform the T/MC Directory of Tutor/Mentor Programs into a web format.	1. Work with Dan and Steve to organize and export specified data from the current director database into a web-based database. 2. Develop user data entry forms, queries, and reports into a web format that connects with the other databases described in the Work Plan. 3. Develop security procedures. 4. Prepare the documentation that describes the design, implementation and maintenance of the web-based Program Directory database.	1. Organize and prepare the materials necessary for the intern to complete this task (e.g., disks of the data, descriptions of the data) 2. Review and test the products resulting from this task. 3. Make recommendations for modifications.	20 hours 5/24 to 6/1

Task	Intern Responsibilities	T/MC Responsibilities	Estimated Time Required & Timeline
3. Integrate the T/MC contact database and Program Directory with the T/MC OHATS (evaluation and relationship tracking web database)	1. Work with Steve Roussos to design the relationships and software applications (queries, forms, reports) necessary to integrate the T/MC OHATS with the T/MC Program Directory and specified fields of the contact database. 2. Develop security procedures. 3. Prepare the documentation that describes the design, implementation and maintenance of the web-based Program Directory database.	1. Provide time for regular meetings and review of materials and products. 2. Review and test the products resulting from this task. 3. Make recommendations for modifications.	20 hours 6/4 to 7/27
4. Enhance the utility of OHATS security, query and reporting systems.	1. Work with Steve to improve the query and report mechanism of OHATS and databases that it shares data with.	1. Provide time for regular meetings and review of materials and products. 2. Review and test the products resulting from this task. 3. Make recommendations for modifications.	20 hours throughout the term
5. Prepare the T/MC OHATS for independent use by other organizations.	1. Work with Steve to develop software application that allows new users to set up and use their own independent OHATS 2. Develop security procedures. 3. Prepare the documentation that describes the design, implementation and maintenance of the web-based Program Directory database.	1. Provide time for regular meetings and review of materials and products. 2. Review and test the products resulting from this task. 3. Make recommendations for modifications.	40 hours 6/18 to 7/6
6. Prepare a requirements and recommendations paper to describe technology needs, resources and actions for T/MC's technology infrastructure goals.	1. Work with Steve and Dan to review and advance the T/MC technology infrastructure goals and action plan.	1. Provide time for regular meetings and review of materials and products. 2. Review and help prepare drafts of final document.	30 hours throughout the term
7. Assist with the preparation of grant applications to support T/MC's technology infrastructure goals.	1. Work with Steve and Dan to identify appropriate grants and prepare applications regarding the T/MC technology infrastructure goals.	1. Provide time for regular meetings and review of materials and products. 2. Review and help prepare drafts of final grant applications.	40 hours throughout the term

Task	Intern Responsibilities	T/MC Responsibilities	Estimated Time Required & Timeline
8. Integrate the Kids' Connection volunteer tracking procedures and Recruitment Campaign data collection procedures with the T/MC database on the web.	1. Work with Dan and Steve to create the database infrastructure and applications (e.g., relational databases, forms, queries and reports) that will integrate data collection and reporting for the Recruitment Campaign and Kids Connection tracking requirements. 2. Develop security procedures. 3. Prepare the documentation that describes the design, implementation and maintenance of the web-based Program Directory database.	1. Organize and prepare the materials necessary for the intern to complete this task (e.g., disks of the data, descriptions of the data) 2. Review and test the products resulting from this task. 3. Make recommendations for modifications.	40 hours 7/30 to 8/10